



Mediterranean Integrated System for
Water Supply «MEDISS»

Agreement No: A_B.4.1_0249

WP3 – WP4

State of the art of tenders in progress for Mediss purchases

PROJECT DURATION:
August 1, 2019 - July 31, 2022

Purchase and assignments - Mediss project





WP 3.1.2 - Piezometers

In February 2020 through an “RdI – Richiesta di informazioni” (expression of interest) on the SardegnaCAT platform it was identified the company executing the works inside the three invited for the tender.

The documentation for the assignment is ready. It remains in standby by Coronavirus epidemic limitations and also waiting for the Enas budget to be approved. The realization of the two piezometers is postponed to June.

WP 3.1.2 - Pump and multiparametric instrument

In February 2020 through an “RdI – Richiesta di informazioni” (expression of interest) on the SardegnaCAT platform it was identified the instrument supplier company inside the three invited for the tender.

The documentation for the assignment is ready. It remains in standby by Coronavirus epidemic limitations and waiting for Enas budget to be approved (June)

WP4.3 – Ammonia stripping plant

In April 2020 through an “RdI – Richiesta di informazioni” (expression of interest) on the SardegnaCAT platform it was chosen the company to request the offer.

The documentation to activate the “RdO – Richiesta di Offerta” (Request for Offer) procedure is ready. It remains in standby by Coronavirus epidemic limitations and waiting for Enas budget to be approved (June).

Auditor

In April 2020 the auditor was chosen, based on market survey and curriculum.

The documentation to activate the “RdO – Richiesta di Offerta” (Request for Offer) procedure is ready. It remains in standby by Coronavirus epidemic limitations and waiting for Enas budget to be approved until June.